
REQUEST FOR LEGAL SERVICES 
RE CE WED 

CORPORATION COUNSEL 
Date: 	February 3, 2016 

F r o m: 	Robert Carroll, Chair 

Land Use Committee 
TRANSMITTAL 

Memo to: 	DEPARTMENT OF THE CORPORATION COUNSEL 
Attention: Jeffrey Ueoka Esg. 

2016 FEB -q  AN 10: 25 

Subject KAIWAHINE VILLAGE PROJECT (KIHEI) (LU-2(2)) 

Background Data: The Department of Housing and Human Concerns has recommended 

revising the extension period from the requested five years down to two. The attached 

revised resolution has been drafted accordingly. A revised resolution showing the track 

changes is also attached for your reference. 

Work Requested: 	[X] FOR APPROVAL AS TO FORM AND LEGALITY 	 C-) 

O'fFfIR: 

Req 	nature 	
:::t::::: 

Robert Carroll 	 (Telephone Extension: 72) 	 ..-i  

[] ROUTINE (WITHIN 15 WORKING DAYS) 	LI RUSH (WITHIN 5 WORKING DAYS) 	VJ7 

[] PRIORITY (WITHIN 10 WORKING DAYS) 	[]URGENT (WITHIN 3 WORKING DAYS) 

[X] SPECIFY DUE DATE (IF IMPOSED BY SPECIFIC CIRCUMSTANCES): 	Tuesday, February 9, 2016 
REASON: For posting on the February 17, 2016 Land Use Committee meeting agenda. 

FOR CORPORATION COUNSEL'S RESPONSE 

S. -  ASSIGNMENT NO. 2 0114 - a 0 BY: ASSIGNED TO: 

TO REQUESTOR: [XPPROVED []DISAPPROVED [] OTHER (SEE COMMENTS BELOW) 
/7 RETURNING--PLEASE EXPAND AND PROVIDE DETAILS REGARDING ITEMS AS NOTED 

COMMENTS (NOTE - THIS SECTION NOT TO BE USED FOR LEGAL ADVICE): 

DEPARTMENT OF THE CORPORATION COUNSEL 

Date 	7-  /  q 114 	By 	
(Rev. 7/03) 

lu:ltr:002(2)accO 1 

Attachments 



Resolution 
No. 

APPROVING A TIME EXTENSION OF THE CONSTRUCTION INITIATION DATE 
FOR THE KAIWAHINE VILLAGE 201H PROJECT 

WHEREAS, on March 18, 2011, the Council adopted Resolution 11-23, 
approving the Kaiwahine Village 201 H .project with ten Modifications, attached 
as Exhibit "1" to the Resolution; and 

WHEREAS, Modification 4 provides that, "Construction of the project shall 
begin within 5 years of the adoption of this resolution and be completed within 
ten years"; and 

WHEREAS, Modification 4 also requires the Council to consider a request 
for a time extension to the construction initiation date if the request is received 
at least ninety days prior to the expiration of the start date, or by 
December 19, 2015; and 

WHEREAS, by correspondence dated October 30, 2015, the Director of 
Housing and Human Concerns transmitted a request for a time extension on 
behalf of Royal Main Properties, LLC (the developer of the Kaiwahine Village 
201H Project), which was timely received by the Council on November 3, 2015; 
and 

WHEREAS, although Royal Main Properties, LLC has requested a five-year 
time extension to the construction initiation date, the Department of Housing 
and Human Concerns has recommended a two-year time extension; now, 
therefore, 

BE IT RESOLVED by the Council of the County of Maui: 

1. 	That it hereby approves a two-year time extension to the 
construction initiation date imposed by Modification 4 of 
Resolution 11-23; and 

2. 	That construction of the project shall begin by March 18, 2018, and 
be completed by March 18, 2021; and 



3. 	That certified copies of this resolution be transmitted to the Director 
of Housing and Human Concerns, and Royal Main Properties, LLC. 

APPROVED AS TO FORM 
AND LEGALITY: 

Deputy Corporation Counsel 
County of Maui 
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